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Contract No. NOas-58-812(S8-100)
Amendment No. U

General Dynamics Corporation JEs 2 g 19
Convair Division 58
San Diego, California

Gentlemen:

1. This document constitutes Amendment No. 4 to
Contract No. NOas-58-812 (8S-100) between General Dynamics
Corporation, Convair Division, San Diego, California, and
the United States Government, and said contract, as amended,
is further amended as hereinafter set forth.

2. Pursuant to the provisions of Clause 2, entitled
"OHANGES" of the General Provisions of the contract, Item 3
of APPENDIX I to the Schedule is amended at an increase in
estimated cost and fixed fee of $38,966.00 as follows: '

a. By deleting Item 3 in its entirety and in lieu
thereof, substitute the following new Item 3:

"Item 3.

Contractor shall conduct preliminary design
studies of high performance reconnaissance
vehicles based upon the "Super Hustler" con-
cept and in accordance with Enclosure (A) to
Contractor's letter dated October 15, 1958,
incorporated herein by reference. The "Super
Hustler" type vehicle performance should be

at least:

Altitude at start of cruise~~e-v-cw—=- 90,000+
Rangee=merremeeccccmocncanenecnancnnn-" 4,000 mi.+
Speedeumcemcmmmemcmcre e e e ———— Mach 2 - 4
Paylogde-esceccmenmccncvccracrcnccaces 500 lbs.+

The Contractor shall counstruct scale models of
components or complete configurations and con-
duct tests at Government-provided and/or
privately owned facilities in order to
establish feasibility of design concepts.

e

Sanitized Copy Approved for Release 2011/01/11 : CIA-RDP89B00709R000400800029-6



25X1

25X1
25X1

Sanitized 66py Appréved for Release 2011/01/11 : CIA-RDP89B00709R000400800029-6 -t
L _ L

[N

Qe
N e
&LL&‘*: !

Contractor is not restricted to considera-
tion of staged vehicle to accomplish the
mission in the event that alternate concepts
appear feasible. ‘

Contractor shall present an informal summary
of work accomplished on or before 31 October
1958. Additional studies of selected problems
may be accomplished and final report will be
completed by 1 December 1958."

3. As a result of the foregoing, PART ITI - ESTIMATED
COST AND FIXED FEE of the Schedule is amended as follows:

a. By increasing the total cost by the sum of
$36,417.00, or a new total of $209,088.00. -

b. By increasing the fixed fee by the sum of
$2,549.00 or a new total of $14,637.00.

c. It is recognized by the parties hereto that
the work contemplated by Item 3 1s separate and
distinct from all other work authorized hereunder
and as such the costs incurred in the performance
thereof shall be segregated to the best of the
Contractor!s ability from all other costs incurred
hereunder. It is further agreed that a total of
$73,800.00 is included in the total estimated cost
in a. above and is to be used for work under Item 3.

k. All other terms, conditions and requirements of the
contract remain unchanged.

5. Please indicate your receipt of this Amendment No. 4
to Contract No. NOas-58-812 and your acceptance thereof by
executing the original and two copies of this Amendment. Return
the fully executed original and one copy of this Amendment to
the undersigned and retein the remaining copy for your files.

Very truly yours,
THE UNITED STATES OF AMERICA

By

ACKNOWLEDGED AND ACCEPTED
THIS31gt DAY OF December , 1958. Contracting Officer
GENERAL DYNAMICS CORPORATION

CONVAIR DIVISION

By | L—-
” .
Tt Vj_ceuPresldent - =
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